Battle Creek Salmon and Steelhead Restoration Project

September 2011 Construction Photos
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Coleman Diversion Dam/Inskip Powerhouse: Subcontractor Muse Concrete continued installing
forms while subcontractor Camblin Steel finished placing reinforcement for the upper jump basin

wall placement #2.

Coleman Diversion Dam/Inskip Powerhouse: General contractor RTA Construction Inc. installing
SWPPP Best Management Practice’s (BMP’s) on the bypass chute.
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Coleman Diversion Dam/Inskip Powerhouse: Contractor RTA lining the Eagle Canyon Canal
bypass with 4 to 8-inch cobbles (looking upstream).

Coleman Diversion Dam/Inskip Powerhouse: Subcontractor Muse Concrete erecting wall forms
for the lower jump basin.
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Coleman Diversion Dam/Inskip Powerhouse: Subcontractor Muse Concrete and Camblin Steel
placed reinforcement, forms and water stop for the lower jump basin downstream wall.

;

Coleman Diversion Dam/Inskip Powerhouse: Installation of forms and water stop for penstock

bypass chute slab.
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North Battle Creek Feeder: Subcontractor M&S Environmental Landscapes Inc., hydroseeding
the use areas.

Eagle Canyon Diversion Dam: Contractor SRC began demobilization and cleanup of use areas.
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Eagle Canyon Diversion Dam: Contractor SRC working on baffle wall forms and installing fish
screen mechanical components (looking upstream).
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Eagle Canyon Diversion Dam: Upstream view of fish ladder with grating on top (center) and fish
screen installation (right).
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Eagle Canyon Diversion Dam: SRC crew installing the headworks access ladder and grab bars.
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Eagle Canyon Diversion Dam: SRC crew installing the secondary trashrack upstream of the fish
screen structure.
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Eagle Canyon Diversion Dam: Contractor SRC removing the temporary scaffolding (lower left)
prior to installing the new access stairway.
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